

WBS ID	Task / Product Release	Assignee	Status	Start Date	End Date
2.1	Backend Microservices Refactoring	Morne Morkel	In Progress	2026-01-15	2026-05-14
2.1.1	API Schema Definitions	Morne Morkel	Completed	2026-01-15	2026-02-27
2.1.2	Database Migration to Postgres	David Miller	In Progress	2026-03-02	2026-05-14
2.2	Syncfusion Dynamic UI Engine	Rajvi Prajapati	In Progress	2026-05-18	2026-09-30
2.2.1	Dynamic Form & Grid Renderers	Rajvi Prajapati	Completed	2026-05-18	2026-07-15
2.2.2	Enterprise Gantt & Kanban Viewers	Rajvi Prajapati	In Progress	2026-07-16	2026-09-30
3	Cloud Migration Phase 2	Ariana Grande	In Progress	2026-02-02	2026-07-10
3.1	Kubernetes Cluster Provisioning	Ariana Grande	Completed	2026-02-02	2026-04-15
3.2	Project Initiation	Rose Fuller	In Progress	2026-04-16	2026-07-10
Page 2					

Duration (days)	Progress (%)	Jan 12, 2026						Jan 18, 2026						Jan 25, 2026						Feb 01,		
		M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
119 days	65																					
34 days	100																					
12 days	100																					
12 days	100																					
10 days	100																					
44 days	54																					
15 days	100																					
15 days	60																					
14 days	0																					
43 days	48																					
13 days	100																					
16 days	50																					
14 days	0																					
185 days	83																					

Duration (days)	Progress (%)	Jan 12, 2026						Jan 18, 2026							Jan 25, 2026							Feb 01,
		M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
86 days	78																					
32 days	100																					
54 days	65																					
98 days	88																					
43 days	100																					
55 days	80																					
115 days	78																					
53 days	100																					
62 days	60																					

Jun 14, 2026				Jun 21, 2026							Jun 28, 2026							Jul 05, 2026							Jul 12, 2026		
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	

Sep 27,	Oct 04, 2026	
S	S	M